


**DRAFT Annual Plan for Reliability Standards Development in 2003**

<b>Proposed Reliability Standard</b>	<b>Complete Draft of SAR</b>	<b>Complete Draft of Standard</b>	<b>Begin Ballot</b>
Balance Resources and Demand	----	1 <sup>st</sup> Qtr 2003	2 <sup>nd</sup> Qtr 2003
Monitor and Assess Short-term Trans Reliability – Operate Within Limits	----	2 <sup>nd</sup> Qtr 2003	2 <sup>nd</sup> Qtr 2003
Determine Facility Ratings, Operating Limits and Transfer Capabilities	1 <sup>st</sup> Qtr 2003	3 <sup>rd</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003
Coordinate Interchange	1 <sup>st</sup> Qtr 2003	3 <sup>rd</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003
Certification of Reliability Authority	2 <sup>nd</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003
Certification of Balancing Authority	2 <sup>nd</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003
Certification of Interchange Authority	2 <sup>nd</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003
Certification of Transmission Operator	2 <sup>nd</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003
Revise Reliability Standards Process Manual – Step 2	1 <sup>st</sup> Qtr 2003	1 <sup>st</sup> Qtr 2003	2 <sup>nd</sup> Qtr 2003
Coordinate Operations	2 <sup>nd</sup> Qtr 2003	4 <sup>th</sup> Qtr 2003	1 <sup>st</sup> Qtr 2004
Prepare for and Respond to Abnormal or Emergency Conditions	1 <sup>st</sup> Qtr 2004	2 <sup>nd</sup> Qtr 2004	3 <sup>rd</sup> Qtr 2004
Prepare for and Respond to Blackout or Island Conditions	1 <sup>st</sup> Qtr 2004	2 <sup>nd</sup> Qtr 2004	3 <sup>rd</sup> Qtr 2004
Monitor and Analyze Disturbances, Events, and Conditions	1 <sup>st</sup> Qtr 2004	2 <sup>nd</sup> Qtr 2004	4 <sup>th</sup> Qtr 2004
Assess Transmission Future Needs and Develop Transmission Plans	2 <sup>nd</sup> Qtr 2004	3 <sup>rd</sup> Qtr 2004	1 <sup>st</sup> Qtr 2005
Design, Install and Coordinate Control and Protection Systems	2 <sup>nd</sup> Qtr 2004	3 <sup>rd</sup> Qtr 2004	1 <sup>st</sup> Qtr 2005
Define (Physical) Connection Requirements	2 <sup>nd</sup> Qtr 2004	3 <sup>rd</sup> Qtr 2004	1 <sup>st</sup> Qtr 2005


*Note – this schedule presumes that the industry will not support a 60-day posting cycle for draft SARs and draft standards.*

**Balance Resources and Demand**







**Determine Facility Ratings, Operating Limits and Transfer Capabilities**




**Coordinate Interchange**



**Certification of RA, BA, IA, TOP**



**Revision to Standards Process Manual – Step 2**



**Coordinate Operations**

